
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

9:22 PM
Run date

Time

Reviewer: Boal, Brian 09-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 178 Date: 12-Nov-2012 Monday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time: 08:00

Const Calendar Day: 161

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain: Veterans Day, Contractor Work - Timely Cable Band Bolt Measurement nee

Clear & Cold

Temperature 7 AM 12 PM 4PM40 - 50 51 40 - 50

Weather

Precipitation Condition

Diary: Dispute

General Comments

11/12/12, Monday, Clear & Cold, 40-51 F

- Today is Veterans Day, ABF work day.
- Continued working on cable band bolt elogation measurement (Data processing) performed on 11/7 &
11/8 last week.
- Checked e-mails & data processing data tables created on last Friday (partial of 34 cable bands).
- The elongation Tables (34 CB & 360 bolts) needed to be processed and give to Bob for plot. Also
speadsheet need to be updated for CB gaps & staus for CAT meeting (on Wednesday).
- At 2 PM, the elongation tables done, and started working on spreadsheet updated.
- Completed updating the spreadsheet and reports sent to related people.
- Informed Bob that the elongation tables were ready, he can process plot by using these tables.
- Roman told me that next week the cable wrapping operation might need my help.
- Printed all the related RFI & Submittals for wrapping operation.
- Left office around 03:45 PM.

OT (H5) 8 hrs today.
-
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